
•HERITAGE REMEDIATION/ENGL JfilNG, INC. \tltRI1M

5656 Opportunity Drive
Toledo, OH 43612
Phone: 419/478-4396
FAX: 419/478-4560

VIA Federal Express
December 19, 1991

Mr. Frank D'Ascensio
Manager of Industrial & Pollution Control
Passaic Valley Sewerage Commission
600 Wilson Avenue
Newark, NJ 07105

Re: Hexcel November Monthly Status of
Alternate Discharge Source for Treated
Ground Water Permit No 1705042 - Fine
Organics Corp.
205 N. Main Street, Lodi, NJ.
HR/E Project No. 60027

Dear Mr. D'Ascensio:

As required in section 2.E.5 of page 8 of Permit no. 17405042 issued to Fine Organics Corp.
(FO), we are providing this outline of milestones and progress in finding an alternative for
discharge of pretreated ground water. As indicated in Hexcel's letter to you of July 9, 1991,
we have not been able to initiate operation of the pretreatment system and therefore have
not been able to fulfill the purpose of the 6-month temporary permit.

Hexcel has not been able to put the ground-water pretreatment system in operation due to
a requirement by New Jersey Department of Environmental Protection (NJDEP) for a
Significant Industrial User (SIU) discharge permit. The SIU permit application was filed on
May 28, 1990. In a response by William Boehle, Chief of the DSW/SIU Sections of the
Bureau of Industrial Discharge Permits was not required. However, following submittal of
the Treatment Works Approval permit application on September 19, 1990, the Permit
Section reversed it's decision, requiring a SIU permit. This application was filed on January
11, 1991. Since that time there has been numerous correspondence to the Section regarding
issuance of the SIU permit. Their response has been that the permit has a low priority
amongst their work load, such that the permit will not be issued for some time. This
position is taken, in part, because of proposed rule changes that will give the responsibility
for such permits to designated agencies such as the PVSC. Our most recent
correspondence, on December 11, 1991, indicates that at the earliest a permit will not be
issued until after March 1, 1992.

As a representative for Hexcel, we request a renewal of the Fine Organics Corp. (FO) sewer
connection permit as it pertains to the Hexcel Corp. temporary discharge. This is desirable
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to maintain the status quo with the water that continues to accumulate in the basement area
of FO Building 1. We request that the approval be granted for a period of one year as we
await the receipt of the SIU permit. We believe that period of time is necessary to assure
that the SIU permit is issued. Following receipt of the SIU permit, the system can be
operated as per the terms of FO's 5-year discharge permit. This would allow operation of
the system with continuous discharge for a 30-day period to obtain a good sample of water
typical of that which will require disposal on a long-term basis. Hexcel requests being allow
to continue discharge of 7,200 gallons of water per day as described above during the
approximate six month period that is anticipated to be required to evaluate, select, design,
install and permit the disposal technique.

In making this request we have summarized the findings for an alternative discharge source
to the PVSC industrial sewer for water derived from the Environmental Cleanup
Responsibility Act (ECRA) activities at the above referenced site. Our progress to date is
summarized below followed by milestones for evaluation of alternatives.

November, 1991
Progress Report

Former Hexcel Corp. Site
Lodi, NJ

Alternate Discharge of Pre-Treated Ground Water

1. Discharge to Surface Water

The discharge to surface water alternative is being addressed cooperatively by HR/E and
ENVIRON, Inc.. During November, HR/E evaluated river stage data from the Saddle River
for presentation in the Feasibility Study report that is currently in preparation. During the
same period, ENVIRON has prepared a draft submittal to the NJDEP in applicat ion for an
NJPDES permit.

2. Discharge to Ground Water

HR/E technical staff performed analysis of data collected in tests conducted in October.
Preliminary results indicate that discharge to shallow ground water (upper overburden
aquifer) will require an elaborate and moderately high maintenance system to accept the
pretreatment system effluent. Discharge to the lower overburden aquifer will be more
difficult due to the potential for off-site migration of contaminants.
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3. Discharge to PVSC by Substitution with FO Cooling Water

During a site visit on November 22, 1991, HR/E personnel inspected the FO well
water/cooling water distribution system. FO has a single line that supplies water to 19
outlets. A diagram showing the location of piping and tanks supplied with cooling water
jackets is being prepared for submittal with the Feasibility Study report.

SIU Permit Status

The lack of an SIU permit is hampering our efforts to complete our evaluation of alternate
discharge sources to the PVSC industrial sewer. Hexcel has been in regular contact with Mr.
Jeff Thein of the SIU Section to determine the status of the issuance of the SIU permit.
Mr. Thein has repeatedly advised that the draft in undergoing Department review. Contact
in December has indicated that the draft permit is waiting review by the Bureau Chief.

MILESTONE SCHEDULE

Former Hexcel Corp. Site
205 N. Main Street

Lodi, NJ

; , TASK
Receive PVSC Discharge Permit Extension

Receive SIU Permit from NJDEP

Conduct 60-day Test of Pretreatmeru System

Prepare Final Feasibility Study Report

Modify Fine Organics Corp. Cooling Water Plumbing
IF Deemed Viable

Test Fine Organics Corp. Operation Using
Pretreatment System Effluent Water

Eliminate Discharge of Pretreatment System Effluent
Water Directly to PVSC

DATE TO BE COMPLETED

January 1, 1992

Est. April 1, 1992

Est. April-May, 1992

Est. July 1, 1992

Est. August 1, 1992

Est. September 1, 1992

Est. November 1, 1992
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Your acceptance of Hexcel operating in some fashion for six months to a year would allow
compliance with ECRA. Please contact us if there is any additional information that you
require. Should you have any questions, we can be reached at (800) 338-4396.

Sincerely,
HERITAGE REMEDIATION/ENGINEERING, INC.

oseph D. Ritchey, P.E.
Project Director

cc: A. William Nosil, Hexcel
Lisa M. Bromberg, Porzio, Bromberg, Newman
Gary Sanderson, ECRA NJDEP
Renee van de Griend, ENVIRON
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